



GOVERNMENT OF KERALA

Abstract

Health & Family Welfare Department - Medical Education -
Construction of new building at Government Dental College
Alappuzha - Phase II - Period of Contract - Extended - Orders issued

HEALTH & FAMILY WELFARE (P) DEPARTMENT

G.O.(Rt)No.2777/2022/H&FWD Dated,Thiruvananthapuram, 21-11-
2022

- Read 1 G.O. (Rt) No.105/2019/H&FWD dated 18/01/2019
2 G.O. (Rt) No.1784/2021/H&FWD dated 23/08/2021
3 Lr.No.P4-5234(2)/2019/DME dated 27/09/2022 from the
Director of Medical Education, Thiruvnanthapuram.

ORDER

In the circumstances reported by the Director of Medical Education in the letter read above, Government are pleased to accord sanction to extend the period of contract with M/s HITES for a further period from **10/12/2021 to 31/03/2023** for the completion of Phase II construction of new building at Government Dental College Alappuzha subject to the following conditions:-

- i) A working plan shall be prepared by PMC ie. M/s.HITES which shall be monitored by the Technical Committee for DME works periodically to avoid further delay.
- ii) Payment issues should be sorted out subject to agreement conditions and other regulations in force.
- iii) PMC shall ensure that there is no extra liability to Government due to the extension of the contract.
- iv) The Director of Medical Education/Principal Government Dental College Alappuzha will ensure that the work will be completed within the stipulated time frame (31/03/2023).

Permission is also granted for executing supplementary agreement with

PMC for the extended period.

(By order of the Governor)
B SURENDRAN PILLAI
ADDITIONAL SECRETARY

To:

The Director of Medical Education, Thiruvananthapuram
The Principal, Govt. Dental College, Alappuzha.
The Associate Vice President M/s. HITES, HLL Bhavan, Golden
Jubilee Block Pujappura P O, Tvpam.
The Chairman, Technical Committee for DME works Tvpam.
The Principal Accountant General (Audit),
Kerala, Thiruvananthapuram
The Accountant General (A&E), Kerala, Thiruvananthapuram
The Finance (Health - A) Department (Vide U.O. No.
1733599/HLT-A2/72/2021 – Fin dated 01/11/2022)
The Planning & Economic Affairs Department
✓ The Director, Information and Public Relations Dept. (Web & New
Media for publishing in the Government website)
The Stores Purchase Department
Stock file, O.C.

Forwarded /By order
Signed by P K Santhosh
Date: 22-11-2022 10:16:26
Section Officer